

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				62B01																													
4. AFFTC PROJECT DIRECTIVE NR		5. AROC PRIORITY		6. REPORTING PERIOD																													
62-17		20F		March 1963																													
7. TITLE AND OBJECTIVE EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)																																	
To determine the opening reliability of a multi-stage parachute assembly to be used by parachutist from high altitudes.																																	
8. SCHEDULE		CURRENT FY <u>63</u>												FY <u>64</u>												FY <u>65</u> QTRS				FY <u>66</u> QTRS			
		J A S O N D J F M A M J J A S O N D J F M A M J												1st 2d 3d 4th				1st 2d 3d 4th															
CURRENT SCHEDULE		D 4 3 R																															
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																									
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																							
10/70		5/80		70/85		10/85		5/0		100/79																							
20. REMARKS																																	

LIC 9121 WSC 3

Tests completed: 220

Tests documented: 227

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 54.1	T-28 - 23.4
B-66 - 32.0	T-33 - 54.5
	B-57 - 6.0
	F-104 - 1.5
	F-100 - 14.0
	H-21 - 19.0
	T-38 - 4.0

Test	Photo
C-130 - 15.0	T-33 - 0
B-66 - 0	F-100 - 0

No tests.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 March 1963	FTLGM/266	<i>Charles O. Laine</i> CWO Charles O. Laine

AFFTC

FORM 25  
APR 60

## PROJECT STATUS REPORT

### INSTRUCTIONS

- ITEM 8** Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20** Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR  	3. TASK, ESP OR TEST NUMBER  60B23
4. AFFTC PROJECT DIRECTIVE NR  60-215	5. ARDC PRIORITY  75A	6. REPORTING PERIOD  March 1963

7. TITLE AND OBJECTIVE

**SUPPORT MISCELLANEOUS AIR FORCE TASKS**

To support minor, non-reimbursable Air Force tasks on a continuing basis.

8. SCHEDULE	CURRENT FY 63												FY 64												FY 65 QTRS				FY 66 QTRS				
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th	
CURRENT SCHEDULE																																	
NEW SCHEDULE																																	
CHG CODE																																	

9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST	11. FINAL FLIGHT/TEST	12. TOTAL FLIGHT HRS REQ	13. ACFT SERIAL NR

14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED	16. % TESTING COMPLETED	17. % DATA REDUCTION COMPLETED	18. % REPORT COMPLETED	19. % TOTAL COMPLETED
					Continuing

20. REMARKS

LIC 9110      WSC 3

No tests.

21. DATE  31 March 1963	22. OFFICE SYMBOL AND TELEPHONE EXT  FTLG/260	23. SIGNATURE OF PROJECT OFFICER   A. V. Stamm
-------------------------------	---	---